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CIP Project Number: SW0801  

Title: Surface Water Conversion Transmission Line  

Project Phase: Easement acquisition 

% of Phase Completion 

PER/Land               Design 

                    

 
                    

 
Cost for this Phase: $ 200,000 – $500,000 (highly depends on easement 

negotiations) 

Funding Sources: General Revenue 

Project Manager: Tim Jahn 

Contractor: TBD 

Consultant: LAN 

Project Description: 
A Routing Study was performed in FY2008 to identify and recommend a route for construction of 
transmission pipeline and easements from the proposed Surface Water Treatment plant at Gannoway Lake to 
the Lakeview and First Colony Boulevard water plants. In FY2009, design will include Phase I pipeline of 
20,000 LF of 36" waterline, 3,400 LF of 24" waterline, and 10,000 LF of 20" waterline. Easement and land 
acquisition for Phase I will commence based on results of Routing Study. PER in FY2009 will identify needed 
easements for Phase II. 

Justification: The City must convert 30% of water usage from groundwater to surface water by 2013.  

Transmission lines must be constructed to bring the treated surface water from the future surface water 

treatment plant to the existing groundwater plants for redistribution.   Phase I piping construction to begin in 

FY2011, while Phase II piping is expected in in FY2023. 

Updates: December 2008-LAN selected for negotiations for PER Phase.  Internal meeting for scope of 

work preparation scheduled 12/11/08. Consultant scope meeting pending. PER phase expected to begin 

early 2009. 

 



March 2009 –LAN engineering PER contract approved by City Council 02/03/09.  Kickoff meeting held 

02/16/09. LAN underway with recommended route evaluations.  Next steps will include meeting with 

stakeholders such as Fort Bend County Drainage District and Levee Improvement Districts. 

June 2009 – Meeting with LID 2 held 5/06/09 to discuss proposed waterline routes along Ditch A.  Draft PER 

completed May 27, 2009.  Progress meeting held 6/01/09 to review report and discuss proposed water main 

routes.  Meeting with LID 17 held 6/11/09 to discuss proposed waterline routes along Bullhead Bayou and 

Ditch H levee.  Landmark Consulting Group has begun performing title research to assist in easement and 

land acquisition as needed.  Next steps will include confirming pipeline and easement routes with various 

stakeholders prior to finalizing the PER. 

July 2009- Final Preliminary Engineering Report (PER) completed by LAN.  Progress meeting held with 

Landmark, LAN, and Tejas Surveying to initiate preparation of metes and bounds of required easements along 

recommended routes.  Route D2 (from Surface Water Treatment Plant to Lakeview WP) County record 

abstracting complete and rights-of-entry obtained.   

August 2009-   Progress meeting held with Landmark, LAN, and Tejas Surveying 8/19/09.  Route D2 (from 

Surface Water Treatment Plant to Lakeview WP) survey field data collected to prepare metes and bounds for 

this route.  Route A2 (from Surface Water Treatment Plant) to First Colony WP) right-of-entry in process of 

being obtained by Landmark staff.  Next steps will include getting appraisals along Route D2. 

September 2009-  Progress meeting held with Landmark, LAN, and Tejas Surveying 9/16/09.  Route D2 

(from Surface Water Treatment Plant to Lakeview WP) metes and bounds for this route are prepared.  Route 

A2 (from Surface Water Treatment Plant) to First Colony WP) right-of-entry obtained for all parcels except 

for LID 2 and LID 7 (these LIDs require $7,500 upfront fee before entry given).  LID 17 provided right-of-

entry at their 9/29/09 special board meeting.  Next steps will include obtaining appraisals for parcels along 

route D2, and complete field survey data collection for parcels along route A2.  Next progress meeting 

schedule October 21.   

October 2009-  Progress meeting held with Landmark, LAN, and Tejas Surveying 10/21/09.  Route D2 (from 

Surface Water Treatment Plant to Lakeview WP) metes and bounds and appraisal for this route are prepared.  

Route A2 (from Surface Water Treatment Plant) to First Colony WP) right-of-entry obtained for all parcels 

including for LID 2 and LID 7.  Next steps will include negotiating easements for parcels along route D2, and 

complete field survey data collection for parcels along route A2.   

November 2009-   Route D2 (from Surface Water Treatment Plant to Lakeview WP) metes and bounds and 

appraisal for this route are prepared and City staff moving forward with negotiations of easements.  Route A2 

(from Surface Water Treatment Plant) to First Colony WP right-of-entry obtained for all parcels including for 

LID 2 and LID 7.  Easement metes and bounds are being prepared for pipeline routes within private property 

of Route A2.  For LID 2 and Fort Bend County parcels, aerial image files of proposed routes have been 

prepared and submitted to appropriate government entity representative for review.  Meeting held with Fort 

Bend County Drainage District on 11/18/09 and with TXDOT on 11/23/09.  Waiting on feedback from Union 

Pacific Railroad crossing at US 90A and LID 2. 

December 2009-   Route D2 (from Surface Water Treatment Plant to Lakeview WP) metes and bounds and 

appraisal for Phase I route are prepared and City staff continue moving forward with negotiations of 

easements.   For A2 route, favorable feedback provided from LID 17 and preparation of metes and bounds 

moving forward.  For LID 2, comments received from Engineer indicate that the proposed width and 

alignment will need to move west to allow full usage of the drainage easement.  Meeting with LID 2 engineer 

planned for January 2010 to discuss their concerns.  For Cherokee Sugar Land, Planning Director has begun 

negotiations to acquire necessary easements along Hwy 6 and Voss Road.  Other government negotiations 

such as TXDOT and Fort Bend County, Fort Bend County Drainage District and Fort Bend ISD are in process of 

being approached. 

 



January 2010-   Route D2 (from Surface Water Treatment Plant to Lakeview WP) easement negotiations 

near completion and all easements for D2 expected by early April 2010.  For A2 route, we continue to move 

forward with obtaining easements from Fort Bend County and Fort Bend ISD, and permits from TXDOT.  

Easement metes and bounds were prepared and submitted to Cherokee Sugar Land, waiting on their 

feedback.   For LID 17 easements, metes and bounds are being prepared for submittal to LID 17 attorney.  For 

LID 2, waiting on Engineer to respond to request to meet to discuss easement alignment along Ditch H 

(behind Walmart) and utility bridge crossing (over Ditch H to First Colony WP).  No other issues identified 

along A2 route. 

 

 


